
 

 
CALFED BAY- DELTA PROGRAM 

Levee System Integrity  
 
Levee System Integrity Program Element Overview 

 
Year 2 projects improved 5.7 miles of Delta levees, and progress is being made on another 47 levee stability and 
habitat projects.  Though requests totaling more than $31 million were received, the program was able to fund only 
$4.5 million in levee maintenance and repair projects in 2002.  CALFED agencies improved emergency response 
capabilities in the Delta by enhancing coordination and acquiring flood fight materials.  All aspects of the program 
have been delayed by funding reductions. 

 
Program Contact 

 
Curtis Schmutte – CALFED Bay-Delta Program 

         Telephone Number (916) 651-7016, e-mail address schmutte@water.ca.gov  
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Program Element Summary Tasks
ROD Program 
Cost Estimates

Revised Program 
Cost Estimates

FUNDING* 
YEARS 1 -3 STATE FEDERAL

LOCAL/
WATER USER

ACTUALS** 
YEARS 1&2 STATE FEDERAL

LOCAL/
WATER USER

1 Program Management $0 $26,600 $2,639 $1,561 $0 $1,078 $1,068 $351 $0 $717

2 Subventions $151,000 $89,600 $32,206 $21,706 $0 $10,500 $28,836 $21,336 $0 $7,500

3 Special Projects $84,000 $131,000 $21,230 $21,230 $0 $0 $20,860 $20,860 $0 $0

4 Levee Subsidence $0 $2,900 $2,086 $2,086 $0 $0 $575 $575 $0 $0

5 Emergency Response $29,000 $3,900 $259 $259 $0 $0 $259 $259 $0 $0

6 Risk Assesment $0 $1,000 $0 $0 $0 $0 $0 $0 $0 $0

7 Beneficial Reuse $0 $4,700 $698 $310 $388 $0 $499 $310 $189 $0

8 Oversight & Coordination $0 $4,300 $1,020 $1,020 $0 $0 $713 $713 $0 $0

9 Suisun Marsh $180,000 $180,000 $29 $29 $0 $0 $29 $29 $0 $0

10 $0 $0 $0 $0 $0 $0 $0 $0

11 $0 $0 $0 $0 $0 $0 $0 $0

12 $0 $0 $0 $0 $0 $0 $0 $0

13 $0 $0 $0 $0 $0 $0 $0 $0

14 $0 $0 $0 $0 $0 $0 $0 $0

15 $0 $0 $0 $0 $0 $0 $0 $0

16 $0 $0 $0 $0 $0 $0 $0 $0

17 $0 $0 $0 $0 $0 $0 $0 $0

Totals $444,000 $444,000 $60,167 $48,201 $388 $11,578 $52,839 $44,433 $189 $8,217

Comments:   *Funding = State encumbrances / expenses and Federal obligations (Years 1 & 2 plus approved budget for year 3)

**Actuals = State encumbrances / expenses and Federal obligations for years 1 & 2. State years 07/01/00 to 06/30/02 & Federal fiscal years 10/01/00 to 09/30/02.

LEVEE SYSTEM INTEGRITY ENCUMBRANCES /  EXPENDITURES /  OBLIGATIONSSTAGE I COST ESTIMATES APPROVED FUNDING THROUGH YEAR 3
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CALFED - Levee System Integrity Program Element Summary Bar Chart by Tasks
(dollars in thousands)
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CALFED - Levee System Integrity Program Element Bar Chart Comparison 
Funding for Years 1, 2, & 3 vs. Encumbrances/Expenditures/Obligations Years 1 & 2 

(dollars in thousands)
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CALFED Bay-Delta Program
Levees System Integrity Program
Levees System Integrity Summary
Program Management
Subventions (Delta)
    Process Applications, Present to CALFED Management, Reclamation Board approval, and 
Claims Due (each year)
    A.  Maintain Levees
        Miles maintained per year
    B.  Levee Enlargement
        Miles maintained per year (milestones and miles repeat each year)

Special Projects (Delta)
    A.  Develop BMP's for Dredged Material
        12/07 - Institute Program for Use of Dredged Material
    B.  Levee Enlargement and Stability Improvements
        Miles maintained per year
    C.  Habitat Enhancement
        Acres
Levee Science Projects
        06/03 - Begin Studies to Extend the Work Window
        06/04 - Begin Studies on the Effect of Saline Dredge Material on Beneficial Reuse Habitat  
Restoration Sites
        06/05 - Begin Water Quality Studies for Dredging
    A.  Subsidence Research and Demonstration Projects
        06/01 - Begin USGS Subsidence Study
        06/02 - Begin Subsidence Reversal Demonstration
        06/04 - Begin Implementation of Subsidence Reversal Techniques
Emergency Response including Training & Development, Develop Mutual Support, Support Local 
Flood Fight Efforts, and Enhance Flood Fight Inventory (occurring as needed on an annual basis)
        12/00 - Initiate Actions to Refine Delta Emergency Management Plan
        06/02 - Purchase Flood Fight Boxes
Risk Assessment
        09/01 - Develop Contract Specifications
        12/01 - Develop Delta Risk Management Strategy
        03/03 - Award Risk Assessment Contract
        08/04 - Evaluate Contract Findings
        08/05 - Implement Changes to Reduce Risk
Beneficial Reuse of Dredged Material
        Cubic yards (cy) reused (2001 - 198,200 cy, 2002 - 288,500 cy, 2003 - 200,000 cy)
Suisun Marsh
    A.  Levees Program
        06/01 - Coordinate with Local Interests
        06/02 - Levee Projects on Van Sickle and Honker Island
        06/04 - Habitat Levee and Microtidal Demonstration Project
        06/04 - Maintenance Dredging Demonstration Project
        06/05 - Implementation of Subventions and Special Projects
        06/06 - Levee Projects
    B.  Restore Tidal Marsh
        Acres restored
    C.  Enhancement of Managed Wetlands
        Acres restored
CALFED Revised December 17, 2002
Report Date: January 2003 Prog. Element Summary
Schedule Prepared by: CAS Current Schedule
California Department of Water Resources Sub-task 
Division of Engineering Remaining Milestone
Contract Administration Section Completed Milestone
Sheet 1 of  1

15 ac 30 ac

08/00

2,000 ac

1250 ac

08/00

08/00

08/00

08/00

09/01

(milestones and acres repeat each year)

12/07

(milestones and acres repeat each year)

Activity Description

08/00

08/00

08/00

08/00

08/00

08/00

CALFED  Bay-Delta Program 
Schedule Summary

1999 2000 2001 2002

08/00

08/00

(milestones repeat each year)

(milestones and miles repeat each year)

08/00

2017 20182007 2008 2009 2010 2012 2013 2014 2015 2016

08/00

08/00

08/00

20112003 2004 2005 2006

08/05

12/07

12/07

12/07

12/07

12/07

12/07

12/07

12/07

12/07

12/07

12/07

12/07

12/07

12/07

06/06

06/05

06/04

06/04

06/02

06/01

08/05

08/04

(milestones and volume of material repeat each year)

12/07

12/07

03/03

12/01

09/01

06/02

12/00

06/04

06/02

06/01

06/05

06/04

06/03

(milestones repeat each year)

30 ac (milestones and acres repeat each year)

683 mi 662 mi 700 mi

21 mi

12/07

11 mi 15 mi

9 mi 8 mi 15 mi
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